

24 July 1956

*No Addition*

To: Contracting Officer

Subject: Contract No. AF-1911

Pursuant to previous discussions, it is now planned to continue the active flight test program through the end of August, 1956, and within that period to complete our flight test activity respecting AFQ-36, Systems II and III and other camera equipment. It is contemplated that during September the flight test coverage will be only the minimum required for clean-up and completion of reports. Should there be a requirement for any flight test program after September, it is understood that it would be a matter for separate negotiation and arrangement.

We submit herewith for your approval our price proposal for the above-mentioned extension of flight test:

Estimated Cost	\$220,605
Profit @ 9.5%	<u>21,727</u>
Price	\$242,332

Very truly yours,

*Bob*

APPROVED  
 AUTHORIZED BY NAME *X*  
 DATE *10/2/82*  
 16/2/82

24 July 1956

To: Contracting Officer

Subject: Contract SP-1913

Pursuant to Jack's telephonic direction to me, we are proceeding on four F-309 Matches (per our proposal letter dated 3 July 1956). I assume you will confirm this authorization when convenient.

Very truly yours,

Bob

RECEIVED  
JUL 24 1956  
X  
2012  
16/2/62